



- Construction activity for the week included;

- Site Entry Road (from base of hill to top) – earthworks for chainage 0400 - 1500
- Commencement of earthworks for turbine access roads for WTG 36-53
- Bulk earthworks at Powerlink substation bench
- Bulk earthworks at Upper Laydown Area
- Geotechnical investigation of remaining turbine foundations

- Mobilisation of rock crusher

- Field survey work continues for UXO, Cultural Heritage and Environmental aspects prior to vegetation clearance in new areas
- 37 Northern Quolls have now had tracking collars fitted to allow for clearance before works are started
- Current Disturbance Area = 9.4ha; Total Allowable Disturbance Area = 73ha.